(b) if so, the findings thereof; and

(c) if not, by when the enquiry would be completed and the action against the officials involved therein would be taken?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT AND POVERTY ALLEVIATION (SHRI BANDARU DATTATRAYA): (a) to (c) The Municipal Corporation of Delhi has reported that the vigilance Department and the Quality Control Department of MCD are jointly conducting the investigation into the case. It has further been informed that the joint investigation is likely to be completed in about 45 days and action against the officials involved if any would be taken accordingly.

Fly-overs under construction in Delhi

115. SHRI ANANTA SETHI: Will the Minister of URBAN DEVELOPMENT AND POVERTY ALLEVIATION be pleased to state:

(a) the number of fly-overs under construction in Delhi;

(b) the target dates fixed for the completion of those fly-overs;

(c) the reasons for the slow progress in the construction work;

(d) the steps taken to expedite the construction work; and

(e) the progress of each fly-over project as on date?

THE MINISTER OF STATE INTHE MINISTRY OF URBAN DEVELOPMENT AND POVERTY ALLEVIATION (SHRI BANDARU DATTATRAYA) : (a) and (b) The DDA has five (5) flyovers under construction which are as follows:

	Name	Target completion date
1.	Wazirabad Road-Road No. 66	31.3.2002
2.	Mayapuri Road-Jail Raod intersection	28.2.02
3.	Ring Road - Raod No. 41	28.2.02
4.	Vikas Marg — Road No. 57	31.3.02
5.	NH-24—Bye Pass-Noida Road	30.9.02

P	Name		Target completion date
1.	Safdarjung Flyover	—	31.12.2002
2.	Andrews Ganj Flyover	—	31.3.2002
3.	Mayapuri Flyover	—	30.6.2002
4.	Dhaula Kuan Flyover	—	3-2003
5.	Punjabi Bagh Flyover	—	6-2002

3.

MCD has one grade separator under construction at intersection of Najafgarh Raod and Outer Ring Road near Janakpuri district centre. The work is 90% complete.

(c) The DDA and the PWD Delhi have stated that the slow progress in the construction of flyovers was due to various technical reasons such as shifting of services, revision of designs due to existing features, realignment and other factors.

(d) Vigorous efforts are being made by executing agencies to get the hurdles removed and expedite the work.

(e) The present status of work for each flyover as reported by executing Agencies is as follows:—

Name		Target completion date
1. Wazirabad Road-Road No. 66	—	65%
2. Jail Road—Mayapuri Road intersection	—	77%
3. Ring Road—Road No. 41	—	67%
4. VikasMarg-RoadNo.57	—	77%
5. NH-24-ByePass-NoidaRoad	—	31%
& Safdarjung Flyover	—	50%
7. Andrews Ganj Flyover	—	45%
8. Mayapuri Flyover	—	25%
9. Dhaula Kuan Flyover	—	10%
10. Punjabi Bagh Flyover	—	70%
11. Grade separator at Nazaf garh-Outer Ring Road	—	90%